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Precipitation Condition

Diary: Dispute

Work description.

Friday, December 20, 2013
•Called Mike Eddy of Dutra in regards to the work schedule on the installation of the fenders . In the
earlier schedule the installation was contemplated to begin on Monday Dec 23 and it did not look as if that
schedule was going to be upheld. He told me that the current plan is to mobilize the fenders to the job site
on Thursday, the day after Christmas with an outside chance of starting installation on Friday. He added
that there is a good chance that the installation will not begin until Monday, however. The plan, he
continued, is to finish installation the same day it begins regardless of the time it takes to conclude the
work. The intention, he added, is to install a fender a day. It should be mentioned that there are no Dutra
employees out at the Tower today as the three that showed up yesterday left the site at 12:00 yesterday.

•I received a forwarded e-mail from Stuart Ross, QA, in which ABF had claimed that all elevations from
53M to 74M in the East Shaft and all elevations from 56M to 65M in the South shaft are bought off and
requested Closure on these elevations as reflected on the Tower Punch-list.

The fact is that on the E. Shaft, the work at elevation 53M has not been turned over to the QA. Otherwise,
all other items are acceptable.  There have been a few shifts in the Contractor’s decision as to whether or 
not to touch-up the damaged paint at this elevation. Being the entrance to the tower, at some point they
thought that it is best to have this location painted last to avoid re-painting it as a result of high traffic
volume. As of the writing of this report, it is decreed that paint damage at this elevation will be painted
now and not at a later date.

•CCC employees continue working at the East & South shafts and they are priming at splice #1 at both
locations. There have been no further requests for a buy-off following a December 16th walkthrough.
Therefore, the items reflected on the Punch-list sent by Andre Markarian on Dec 19th with the exception of
Elev. 53 on the East shaft remain unchanged.

•I had a conversation with Ernest Schulze (Consulting Safety Engineer) who is assigned to go to the
Tower to assess the poor air quality due to the on-going work at these locations. This is yet, another follow-
up to the Friday 13th meeting I had with the ABF safety Director and Supervisor in regards to the poor air
quality inside of the Tower shafts where the painters are working. They had installed ventilation equipment
at these shafts on the following Monday, but the equipment is inadequate. I had followed that up with a
call to Grady Hart and Bill Shedd which resulted in a visit by Grady and Barry Rathman to the site on Dec
19th.

Ernest Schulze had been tasked by Bill Shedd to investigate this matter further and offer his advice. He
had the intention of going to the Tower today; however, based on his other engagements and the lack of
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time remaining in the day, the visit was postponed to Monday morning at about 10:30.

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM ARMANDO ABERTAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS
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